
Newmark/Muscoy Conference Call Notes 
7 June 2004 (1:30-3:00 P.M.) 

 
Team Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Connie Biedel/URS  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Lana Kennerly /SBMWD 

Contract Issues 

� Dwayne noted that URS has received the WA069 WAF for $2 million. Kim said Linda is  
         still working on the increase in ceiling issue. Dwayne to advise Kim approximately one  
         month in advance if/when funding gets low. 

� Dennis is ordering the transducers. 

� Kim will review FSP next week. 

General 

� The next biweekly meetings are scheduled for 16 June and 30 June: 10:30 a.m. The Boring  
         pre-bid meeting is scheduled for 16 June at 2:00 p.m. The next project technical meetings  
         are scheduled for 30 June and 28 July. 

Well Construction Activity:  

� Mark said the wells are all in, still working development on extraction well 110. 

� Adam said he would provide start-up schedule no later than Wednesday, 9 June. 

� URS to develop a start-up sampling plan as part of the FSP and will develop a startup  
         schedule. 

� Dennis needs cable lengths between the well heads and the RTUs to order the transducers. 

Plant Construction: 

� Dwayne said encroachment permit additional information letter was turned in to Caltrans. 

� Dennis to provide MW Level Data Sampling Frequency to SBMWD, due by 25 June. 

� SBMWD to provide vessel sampling point numbering system by 9 June. 

� Terry provided Encanto Park irrigation plan to Adam via email on 4 June. This will be used 
         to develop a change order to the construction project. 

� Spool piece will be left in place at the treatment plant between influent and effluent headers, 
         per discussion at least week’s meeting. It may need to be removed for vault installation, but  
         could then be reinstalled for prestartup pipeline flushing. 

Community Issues: 

� (No discussion) 

Next Conference Call: 



Monday, 14 June; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 

 


